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CONTINUATION OF SF-30:

1. The purpose of this modification is to incorporate Engineering Change Proposal L98-030 and
increase the total contract value by $30,116.

2.  Summary of Changes.

 a. PART 1 – THE SCHEDULE

1) SECTION A – CONTRACT FORM - SF 33

Standard Form 33, Block 20, is changed from $51,311,123 to $51,341,239.

2) SECTION B – SUPPLIES OR SERVICES AND PRICES/COSTS

A. Page 6 of 65:

(1) CLIN 0010, estimated cost is changed from $3,011,415 to $3,041,531.

B.  Page 6a of 65:

(1) Added the following under CLIN 0010 for informational purposes only:

0003AA Other $30,116
(ECP L98-030 $  27,378 +      2,738 = $   30,116)

(2) Estimated Amount (CLIN 0010), NTE is changed from $3,011,415 to $3,041,531.
(3) Estimated Total for all CLINs is changed from $40,178,181 to $40,208,297.

C. Page 16 of 65:

(1) Contract Summary, Option Period 1 is changed from $40,178,181 to $40,208,297.
(2) Total Summary, (all options) is changed from $190,774,445 to $190,804,561.

3) SECTION G – CONTRACT ADMINISTRATION DATA

A. Page 23 of 65, ACRN AK,  5793400 309 83LE 253099 555L0 01 35182F 662400
F62400:

(1) Add PR# - F50LGZ91810800 = $30,116  (P00020)
(2) Change ACRN total from $7,898,973 to $7,929,089.
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3. Remove pages listed under Column I and insert the revised pages under Column II.  (Changes
are annotated by a vertical line in the right margin.)

COLUMN I  (Remove) COLUMN II  (Insert)

PART I – THE SCHEDULE PART I – THE SCHEDULE
pages 6, 6a, 16, and 23 Revised pages 6, 6a, 16, and 23

RELEASE OF CLAIMS
In consideration of the modification agreed to herein as complete and equitable adjustment for items 1
through 3 above, the contractor hereby releases the government from any and all liability under this
contract for further equitable adjustment attributable to such facts or circumstances giving rise to the
changes ascribed herein.



SECTION B - Supplies or Services and Prices/Costs  (cont’d)

OPTION PERIOD 1 - 1 Oct 98 through 30 Sep 99    (FY99)

Item No. Description Estimated Cost

0010 Service Systems Upgrades & Modifications      NOT TO EXCEED    $3,041,531
Upon direction by the Contracting Officer, the contractor will
prepare a cost and technical proposal to accomplish service
systems upgrades and modifications.  Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs.  See contract clause H-25.
The government’s estimated cost for this line item is $5M.
Each upgrade/modification requires a DD250 (See SectionD.)

0001AA Titan $1,922,993

Est. Cost      Fixed-Fee       Total
(ECP L99-093 $  30,023 +     3,002 = $  33,025)
(ECP L99-111 $    2,366 +        237 = $    2,603)
(ECP L99-094 $  24,732 +     2,473 = $  27,205)
(ECP L99-092 $  15,511 +     1,511 = $  17,062)
(ECP L99-077 $  26,326 +     2,632 = $  28,958)
(ECP L99-078 $    6,984 +        699 = $    7,683)
(ECP L98-098 $  66,173 +     6,617 = $  72,790)
(ECP L99-027 $  39,415 +     3,941 = $  43,356)
(ECP L99-096 $108,559 +   10,856 = $119,415)
(ECP L98-062A $218,858 +   21,886 = $240,744)
(Rplc Halon Sys SPIF $152,510 +   15,251 = $167,761)
(ECP L99-108 $207,420 +   20,742 = $228,162)
(ECP L98-086 $    7,956 +        795 = $    8,751)
(ECP L98-070 $270,135 +   27,014 = $297,149)
(ECP L99-110 $114,697 +   11,469 = $126,166)
(ECP L98-096 $152,858 +   15,286 = $168,144)
(ECP L99-047 $  31,505 +     3,150 = $  34,655)
(ECP L99-160 $  22,488 +     2,249 = $  24,737)
(ECP L98-177 $  12,630 +     1,263 = $  13,893)
(ECP L99-021 $  49,703 +     4,970 = $  54,673)
(ECP L99-025 $162,477 +   16,248 = $178,725)
(ECP L99-154 $  10,127 +     1,013 = $  11,140)
(ECP L99-131 $  14,724 +     1,472 = $  16,196)
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0002AA IUS Program $301,422

Est. Cost      Fixed-Fee       Total
(ECP L98-060 $266,386 +    26,638 = $ 293,024)
(ECP L98-167 $    7,635 +         763 = $     8,398)

0003AA Other $30,116

Est. Cost      Fixed-Fee       Total
(ECP L98-030 $  27,378 +      2,738 = $   30,116)

ESTIMATED COSTS (CLINs 0006 – 0008)          $ 33,843,678

AWARD FEE (CLIN 0009)          $   3,323,088

ESTIMATED AMOUNT (CLIN 10) NOT TO EXCEED   $   3,041,531

ESTIMATED TOTAL FOR ALL CLINs (FY99) $ 40,208,297

NSP = Not separately priced
TBN = To be negotiated.
TBD = To be determined by the government prior to contract award.
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SECTION B - Supplies or Services and Prices/Costs  (cont’d)

OPTION PERIOD 6 - 1 Oct 03 through 30 Sep 04    (FY04)

Item No. Description Estimated Cost

0035 Service Systems Upgrades & Modifications $  TBN
Upon direction by the Contracting Officer, the contractor will
prepare a cost and technical proposal to accomplish service
systems upgrades and modifications.  Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs.  See contract clause H-25.
The government’s estimated cost for this line item is
$5M.

ESTIMATED COST  (CLINs 0031 - 0033)       $24,778,560

AWARD FEE  (CLIN 0034)         $2,477,856

ESTIMATED COST (CLIN 0035) $  TBN

ESTIMATED TOTAL FOR ALL CLINs  (FY04)       $27,256,416

NSP = Not separately priced
TBN = To be negotiated.
TBD = To be determined by the government prior to contract award.

Contract Summary

Basic period 1 May 98 through 30 Sep 98 $ 11,132,942
Option Period 1 1 Oct 98 through 30 Sep 99 $ 40,208,297
Option Period 2 1 Oct 99 through 30 Sep 2K $ 29,887,478
Option Period 3 1 Oct 2K through 30 Sep 01 $ 28,282,665
Option Period 4 1 Oct 01 through 30 Sep 02 $ 27,168,119
Option Period 5 1 Oct 02 through 30 Sep 03 $ 26,868,644
Option Period 6 1 Oct 03 through 30 Sep 04 $ 27,256,416

Summary Total $190,804,561
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PART I - THE SCHEDULE
SECTION G

CONTRACT ADMINISTRATION DATA

A.  SPECIAL CONTRACT CLAUSES IN FULL TEXT

G-1.    ACCOUNTING AND APPROPRIATION DATA
Appropriation/Lmt Subhead/CPN Recip DODAAD Obligated

ACRN    Acct Class Data Supplemental Accounting Classification Information          Amount

AA 5783400 308 83LE 253099 555LO 01 35182F 662400 F62400   3,816,742
PR# F50LGZ82660200 = $220,000.00
P00005 = ($43,415)

AB 5783400 308 83LE 25309A 555LO 01 35119F 662400 F62400      280,000

AC 5783400 308 83LE 25309C 555LO 01 33605F 662400 F62400         600

AD 5783400 308 83LE 25309D 555LO 01 35119F 662400 F62400     786,000

AE 5783400 308 83LE 25309S 555LO 01 33605F 662400 F62400      684,300

AF 5783400 308 83LE 25309T 555LO 01 35144F 662400 F62400   4,685,600
PR# - F55SLS82180100 = $148,000.00 + $64,400.00

AG 5783400 308 83LE 25309U 555LO 01 35138F 662400 F62400     174,700

AH 5783400 308 83LE 213043 55590 01 35138F 662400 F62400       10,000
PR# - F55SLS82390900 = $10,000.00

AJ 5783400 308 83LE 213010 55590 01 35119F 662400 F62400     695,000
PR# - F51SLS81761500 = $160,000.00 + $45,000.00
PR# - F51SLS81761100 = $290,000.00
PR# - F51SLS81760200 = $200,000

AK 5793400 309 83LE 253099 555L0 01 35182F 662400 F62400  7,929,089
PR# - F50LGZ82310200 = $9,279,998 (P00007),
-($2,983,000) (P00008), -($11,926 AF) (P00010)
PR# - F50LGZ90890200 = $410,819 (P00013)
PR# - F50LGZ92070700 = $458,082  (P00017)
PR# - F50LGZ91810700 = $700,000  (P00019)
PR# - F50LGZ91810800 = $30,116  (P00020)

AL 5793400 309 83LE 25309A 555L0 01 35119F 662400 F62400  1,900,394
PR# - F50LGZ82310200 = $926,000 (P00007)
PR# - F50LGZ83430200 = +$978,000 (P00008)

AM 5793400 309 83LE 25309D 555L0 01 35119F 662400 F62400  4,209,674
PR# - F50LGZ82310200 = $2,990,998 (P00007)
PR# - F50LGZ83430200 = $ 876,000 (P00008)

AN 5793400 309 83LE 25309S 555L0 01 33605F 662400 F62400   1,491,178
PR# - F50LGZ82310200 = $1,242,007  (P00007)
PR# - F50LGZ83430200 = $ 252,000 (P00008)
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